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ABOVE: SIGNS REMIND DRIVERS SAFETY IS EVERYONE’S RESPONSIBILITY (MARCH 18, 2014)   

Recent Progress: 

 In early March, crews re-striped 
MD 140 to shift lanes towards the 
eastbound side of the bridge and 
set up barrier wall for protection 
during stage 1 work. 

 Crews removed the railing and 
have begun work to remove the 
deck (driving surface) of the 
bridge along the westbound 
shoulder (see photo at right). 

 In response to the effects of 
winter weather, crews have been 
filling potholes continuously and 
have replaced damaged striping 
as weather has allowed. 

 

 

 

Upcoming Work: 

 Crews will complete stage 1 
demolition along the 
westbound shoulder. 

 Utility crews will relocate a gas 
line that runs through the bridge. 

 Crews will begin work to widen the 
bridge on the westbound side, 
including installing caissons for the 
widened abutments and widening 
the piers (see diagram of bridge 
construction terms below). 

 

 

 

 

Barrier wall is in place and crews have begun to saw-cut the 
edge of the bridge for Stage 1 demolition. (March 2014) 

 PROJECT AT A GLANCE 

LOCATION: MD 140 AT BALTIMORE/CARROLL 
COUNTY LINE (LIBERTY RESERVOIR BRIDGE) 

COST: $7 MILLION 

SHA PROJECT ENGINEER: MARK ALLEN 

CONTRACTOR: ANCHOR CONSTRUCTION CORP. 

ANTICIPATED  COMPLETION: SPRING 2015 

 

 Stage 1 Stage2 Stage 3 Stage 4 

Stage: 1 
FOR MORE INFORMATION 

Visit the project website at 
tinyurl.com/md140bridge  

To submit comments or 
questions, see the 
feedback section on the 
website or call the field 
office at 410-526-3500. 

 

New: Live Traffic Camera Online! 
Check live traffic conditions 24-7 and follow the progress of the 
project using the live video stream at tinyurl.com/md140bridge. 

 

LANE REDUCTION SCHEDULE UPDATE 

A reduction to three lanes on the MD 140 bridge is expected to begin 
in late spring or early summer 2014. This is later than originally 
planned due to the harsh winter and minor design changes, but we 
still anticipate being able to restore four lanes of traffic before the 
end of the calendar year. Stay tuned for additional updates and 
advisories before the lane reduction begins. 

http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectInformation.aspx?projectno=BA607513
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectComments.aspx?projectno=BA607513
http://www.tinyurl.com/md140bridge

